

[illegible]

16	ගරු සජීත් ප්‍රේමදාස මැතිතුමා Hon.Mr.Sajith premadasa	පැලරුප්ප මහිතවත්ත මාර්ගය ආරම්භයේ සිට ඉදිරියට කොන්ක්‍රීට් කිරීම The concreting starting from the strtart Pelaruppa Mahithawaththa Road	උ/කණුමුල් දෙකිය. North K anumulden iya	469	RA	ග්‍රාමීය මාර්ග Rural Access	203000.00	200000.00												1	58	
Total එකතුව							2068750.00	2038726.43		0	0	0	0	0	0	0	0			16	2626	

Prepared by :-.....

සකස් කළේ

Checked by :-.....

පරීක්ෂා කළේ

*** Instructions to fill the Physical Progress**

Description for rating	Rates	Percentage Ranges
Estimate is being / to be prepared and initial works started	A	(0 - 5)%
Constructions: B - 1 = Estimates approved / Bid documents prepared, B - 2 = Quotation / Bid called B - 3 = Quotation / Bid Received B - 4 = Contract Awarded. (25% completed) Other : Identified Institutions / CBO's to provide Goods/ Instruments Obtain required list of goods Estimated prepared	B	(6 - 25)%
Constructions : Started construction works , (40% completed) Other : Placed orders for goods /	C	(26 - 40)%
Constructions : 60% Completed Other : Received goods / instruments as per the	D	(41 - 60)%
Constructions : 80% Completed Other : Received goods / instruments as per the	E	(61 - 80)%
Constructions : 99% Completed Other : Completed lists of goods to be given to	F	(81 - 99)%
Constructions : 100% Completed Other : Issued goods and instruments to identified	G	100%

